
From: James McKenna
To: Chip Humphrey/R10/USEPA/US@EPA
Subject:
Date: 03/31/2011 02:20 PM

Portland Harbor In-Water RI/FS:
 
n  Schedule Status

o    Background
o    Current Schedule Through Submittal of Draft FS

§  Overview of Schedule for 5 Major Deliverables this Year
§  Balancing Quality with Timeliness

o    Schedule Milestones and Challenges
§  Overlapping Deliverables
§  EPA/LWG Check-ins (managing comments)
§  Weight of Evidence/Professional Judgment
§  No Surprises; Transparency

n  Post Draft FS Schedule
o    Finalizing the FS
o    Development of the Proposed Plan
o    Public Comment/Outreach
o    Development of the Record of Decision
o    Remedial Design/Remedial Action (including Early Actions)
o    Long-term Monitoring/5-Year Reviews

 
DEQ Update on Source Control:
 
n  (DEQ should provide this agenda/outline)

 
 
Thanks,
 
Jim McKenna
Verdant Solutions, LLC
1519 SW Columbia Street
Suite A
Portland, OR 97201
Office: (503) 477-5593
Cell: (503) 309-1621
jim.mckenna@verdantllc.com
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